STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES -

PROPGOSALS | SSUED 7
NUMBER OF Bl DDERS 4

PROGRAM ELEMENTS
Bl D RANK
1
2
3
4

04/ 28/ 04
06- 479904

06- FRE- 168-40. 4/ 46. 6

Bl D

SUMMARY

DEPARTMENT

I N FRESNO COUNTY | N AND AT SHAVER
LAKE FROM 0.5 KM NORTH OF THE

VEEI GH STATION TO 0.1 KM NORTH CF
ROAD TO CAMP EDI SON

RESURFACE EXI STI NG PAVEMENT

FUND TOTAL HA22 748, 000
ENG NEERS EST 675, 000. 00
RAS
Bl D TOTAL Bl DDER | D
791, 023. 50 1
848, 070. 40 2
892, 665. 15 3
1, 014, 426. 00 4

0. 0% WOVEN S BUSI NESS ENTERPRI SES -

AMOUNT OVER

116, 023. 50

OF TRANSPORTATI ON

Bl D245
PACE 1
04/ 29/ 04
CONTRACT CODE '"H '
32 CONTRACT | TEMS

FEDERAL Al D NONE

0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES -
TOTAL NUMBER OF WORKI NG DAYS

20

PERCENT OVER EST 17.19

Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)

M J MENEFEE CONST | NC

P O BOX 700

FOALER CA 93625

HENDERSON CONSTRUCTI ON

COVPANY

4942 E YALE AVENUE STE 101
FRESNO CA 93727

LEES PAVI NG | NC

1212 N PLAZA DRI VE
VI SALI A CA 93291

W JAXON BAKER | NC

P O BOX 994248

REDDI NG CA 96099- 4248

FAX

FAX

FAX

FAX

559 834-4800
00745178
559 834-4888

559 455-1980
00508614
559 455-1987

559 651-1337
00282929
559 651-2335

530 241-1086
00471473
530 243-0787

CC PREF CLAI MED

SB PREF CLAI MED

BID I S OVER SBP
PREFERENCE LI M TS

SB PREF CLAI MED

BID IS OVER SBP
PREFERENCE LIM TS

CC PREF CLAI MED

3. 0%



06- 479904 Bl D245

06- FRE- 168 SUMMARY OF REMAI NI NG BI DDERS PAGE 2

04/ 28/ 04 04/ 29/ 04
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 APCO ASPHALT CONCRETE DI KE
GOSHEN CA
KRC CONSTRUCTI ON AREA SI GNS AND MARKERS
VI SALI A CA
LI NEAR OPTI ONS STRI PI NG

MENLO PARK CA

NI TTA CONSTRUCTI ON ERCSI ON CONTRCL
LOOM S CA



06- 479904 Bl D245

06- FRE- 168 SUMMARY OF REMAI NI NG BI DDERS PAGE 3

04/ 28/ 04 04/ 29/ 04
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 ASPHALT DI KE CONSTRUCTI ON ASPHALT CONCRETE DI KE
P O BOX 790

GOSHEN CA 93227

BOBBI E MACK GRI NDI NG GRI NDI NG AND ASPHALT CONCRETE DI KE REMOVAL
139 N CAIN ST
VI SALI A CA 93292

CENTRAL STRI PI NG SERVI CE STRI PI NG
3498 LUYUNG DR
RANCHO CORDOVA CA 95742

SAFETY NETWORK CONSTRUCTI ON AREA SI GNS AND TRAFFI C CONTROL
5848 E TERRACE
FRESNO CA 93727

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03 APCO ASPHALT CONCRETE DI KE
GOSHEN CA
BOBBI E MACK GRI NDI NG COLD PLANE
VI SALIA CA
K R C SAFETY COVPANY CONSTRUCTI ON AREA SI GNS
VI SALI A CA
NI TTA CONSTRUCTI ON ERCSI ON CONTRCL
LOOM S CA
P C AND N CONSTRUCTI ON VETAL BEAM GUARD RAI L
BYRON CA

CONTI NUED ON NEXT PAGE



06- 479904
06- FRE- 168
04/ 28/ 04

Bl DDER | D NAME AND ADDRESS

SUMMARY

L

ST

OF
OF

Bl D245
REMAI NI NG BI DDERS PAGE 4

04/ 29/ 04
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

STERNDAHL ENTERPRI SES
SUN VALLEY CA

TAKAKO TRAFFI C CONTROL
MOUNTAI N RANCH CA

Bl DDER | D NAME AND ADDRESS

STRI PI NG

TRAFFI C CONTROL

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

APCO
GOSHEN CA

BOBBI E MACK GRI NDI NG
VI SALIA CA

HAYDON CONSTRUCTI ON
FRESNO CA

P C AND N CONSTRUCTI ON
BYRON CA

STERNDAHL ENTERPRI SES
SUN VALLEY CA

I TEMS 12 AND 18 THRU 22 ( PARTI AL)

I TEMS 6 AND 11 ( PARTI AL)

ITEMS 8 THRU 10 AND 25 ( PARTI AL)

| TEMS 7 AND 28 ( PARTI AL)

I TEM5 29 THRU 32



06- 479904 Bl D245

06- FRE- 168 CONTRACT PROPOSAL OF LOW BIDDER PAGE 5
04/ 28/ 04 04/ 29/ 04
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
1 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 1, 500. 00* 1, 500. 00
PROGRAM
2 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 2, 500. 00* 2, 500. 00
3 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 4, 200. 00* 4, 200. 00
4 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 22, 000. 00* 22, 000. 00
5 (S) 128650 PORTABLE CHANGEABLE MESSAGE S| GN LS LUMP SUM 13, 500. 00* 13, 500. 00
6 150771 REMOVE ASPHALT CONCRETE DI KE M 3, 580 3.50 12, 530. 00
7 032670 RECONSTRUCT METAL BEAM GUARD RAI LI NG M 60 112. 00 6, 720. 00
(STEEL POST)
8 152430 ADJUST | NLET EA 5 1, 650. 00 8, 250. 00
9 152440 ADJUST MANHOLE TO GRADE EA 10 717. 00 7,170. 00
10 152604 MODI FY | NLET EA 5 2, 688.50 13, 442. 50
11 (S) 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT MR 1, 860 6. 00 11, 160. 00
12 198007 | MPORTED MATERI AL ( SHOULDER BACKI NG) TONN 710 50. 50 35, 855. 00
13 (S) 203003 STRAW ( EROS| ON CONTROL) LS LUMP SUM 3, 500. 00* 3, 500. 00
14 (S) 203014 FI BER ( EROSI ON CONTROL) LS LUMP SUM 1, 210. 00* 1, 210. 00
15 (S) 203061 STABI LI ZI NG EMULSI ON ( ERCSI ON CONTROL) LS LUMP SUM 1, 180. 00* 1, 180. 00
16 390102 ASPHALT CONCRETE ( TYPE A) TONN 450 50. 50 22, 725. 00
17 390126 RUBBERI ZED ASPHALT CONCRETE ( TYPE G TONN 6, 690 73. 50 491, 715. 00
18 394002 PLACE ASPHALT CONCRETE (M SCELLANEOUS MR 24 200. 00 4, 800. 00
AREA)
19 394040 PLACE ASPHALT CONCRETE DI KE ( TYPE A) M 370 2.00 740. 00
20 394044 PLACE ASPHALT CONCRETE DI KE ( TYPE C) M 42 2.00 84. 00
21 394048 PLACE ASPHALT CONCRETE DI KE ( TYPE E) M 3, 730 2.00 7, 460. 00
22 394049 PLACE ASPHALT CONCRETE DI KE ( TYPE F) M 31 2.00 62. 00
23 397001 ASPHALTI C EMULSI ON ( PAI NT Bl NDER) TONN 10 850. 00 8, 500. 00
24 566011 ROADSI DE SI GN - ONE POST EA 9 280. 00 2,520. 00
25 (SF) 750001 M SCELLANEOUS | RON AND STEEL KG 692 10. 00 6, 920. 00
26 820107 DELI NEATOR ( CLASS 1) EA 28 40. 00 1, 120. 00
27 820134 OBJECT MARKER (TYPE P) EA 2 62. 50 125. 00
28 (S) 839565 TERM NAL SYSTEM ( TYPE SRT) EA 4 3, 000. 00 12, 000. 00
29 (S) 840572 100 MM THERMOPLASTI C TRAFFI C STRI PE M 1, 040 14. 50 15, 080. 00
( RECESSED)
30 (S) 840656 PAINT TRAFFI C STRI PE (2- COAT) M 59, 700 .50 29, 850. 00
31 (S) 840666 PAI NT PAVEMENT MARKI NG ( 2- COAT) M2 100 36. 00 3, 600. 00
32 (S) 850122 PAVEMENT MARKER EA 2, 690 14. 50 39, 005. 00

( RETROREFLECTI VE- RECESSED)
TOTAL 791, 023. 50



06- 479904 Bl D245

06- FRE- 168 SUMMARY OF REMAI NI NG BI DDERS PAGE 6

04/ 28/ 04 04/ 29/ 04

| TEM SECOND THI RD FOURTH
BI D AMOUNT BI D AMOUNT BI D AMOUNT
1 952. 75* 952. 75 2, 000. 00* 2000. 00 1, 000. 00* 1000. 00
2 1, 184. 50* 1184. 50 10, 000. 00~ 10000. 00 2, 500. 00* 2500. 00
3 4,171. 50* 4171. 50 3, 650. 00* 3650. 00 4, 300. 00* 4300. 00
4 35, 450. 00* 35450. 00 60, 000. 00* 60000. 00 57, 000. 00* 57000. 00
5 2,904. 60* 2904. 60 8, 000. 00* 8000. 00 5, 000. 00* 5000. 00
6 3.31 11849. 80 3.95 14141. 00 4.50 16110. 00
7 165. 83 9949. 80 83. 00 4980. 00 83. 00 4980. 00
8 1, 830. 00 9150. 00 2,500. 00 12500. 00 1, 700. 00 8500. 00
9 1, 098. 00 10980. 00 500. 00 5000. 00 1, 300. 00 13000. 00
10 2,440. 00 12200. 00 4,000. 00 20000. 00 2, 000. 00 10000. 00
11 7.68 14284. 80 11.00 20460. 00 9. 90 18414. 00
12 46. 48 33000. 80 49. 90 35429. 00 60. 00 42600. 00
13 3, 093. 09* 3093. 09 3, 003. 00* 3003. 00 3, 500. 00* 3500. 00
14 1, 096. 13~ 1096. 13 1, 064. 20* 1064. 20 1, 250. 00~ 1250. 00
15 1,074. 29* 1074. 29 1, 043. 00* 1043. 00 1, 225. 00* 1225. 00
16 104. 44 46998. 00 200. 00 90000. 00 133. 00 59850. 00
17 85. 05 568984. 50 73. 00 488370. 00 100. 00 669000. 00
18 131. 84 3164. 16 500. 00 12000. 00 150. 00 3600. 00
19 1.55 573. 50 2.15 795. 50 1.50 555. 00
20 1.55 65. 10 2.15 90. 30 1.50 63. 00
21 1.55 5781. 50 2.15 8019. 50 1.50 5595. 00
22 1.55 48. 05 2.15 66. 65 2.00 62. 00
23 154. 50 1545. 00 1, 485. 00 14850. 00 1, 500. 00 15000. 00
24 293. 55 2641. 95 235. 00 2115. 00 200. 00 1800. 00
25 1.55 1072. 60 10. 00 6920. 00 2.00 1384. 00
26 32. 96 922. 88 35. 00 980. 00 35. 00 980. 00
27 87.55 175. 10 55. 00 110. 00 40. 00 80. 00
28 2,060. 00 8240. 00 3, 000. 00 12000. 00 3, 000. 00 12000. 00
29 10. 30 10712. 00 1.65 1716. 00 1.65 1716. 00
30 .26 15522. 00 . 66 39402. 00 . 66 39402. 00
31 25.75 2575. 00 32.00 3200. 00 32.00 3200. 00
32 10. 30 27707. 00 4.00 10760. 00 4.00 10760. 00
TOT 848, 070. 40 892, 665. 15 1, 014, 426. 00




